

29 May 1985

C/E&amp;PS

DD/FBIS

D/FBIS

PO/RA

C/LRB

MEMORANDUM FOR THE RECORD

SUBJECT: MIDAS

1. On 28 May 1985 personnel from FBIS and Logicon met at Key Building to discuss the status of the present Logicon MIDAS maintenance contract from the present until its culmination in September 1985. The following were in attendance:

Logicon Project Manager  
 Director of East Coast Operations, Logicon  
 Logicon Contract Administrator  
 FBIS Contracting Officer  
 Deputy Director, FBIS  
 C/Engineering Division, FBIS  
 Engineering Division, FBIS  
 Engineering Division, FBIS

2. The meeting opened with the writer giving a synopsis of the meeting with [ ] on 15 May 1985. In effect, it was stated that the government wanted to discope all but "on call" maintenance, DMX spare parts and program management under the existing contract.

3. [ ] stated that if we discope on-site people as proposed, Logicon would have no one to perform "on call" maintenance. He, in effect, stated that in the best interest of the government, Logicon should deliver the spare DMX boards and terminate the contract. [ ] stated that everything discussed would be dependent upon the consent of Logicon's upper management.

4. [ ] asked when the government wanted to terminate. [ ] said at the convenience of Logicon.

5. It was agreed that Logicon will incur costs of two on-site people for the next two weeks. The only other costs to be incurred would be those for DMX spares fabrication and test, along with whatever Project Management was necessary to deliver the boards.

6. [ ] asked that any documentation accumulated under the DMX redesign up until now be forwarded to the government. This was not to mean that Logicon should write any type of formal report on this item.

SUBJECT: MIDAS

7. Logicon was asked to submit a request for the above contract changes formally in writing. They agreed.

8. The Government Contract Officer and Logicon's Contract Administrator will get together for final termination - probably by the middle of July.

9. The meeting was adjourned.

STAT

cc: DD/FBIS  
C/OPS  
C/DRD  
Midas File  
Chrono

